
 

FMSIB Quarterly Project Report for March, 2012  

   FMSIB PROJECT #49 

 

 
Agency Name and Project Title 
City of Auburn, M Street SE Grade 
Separation (Underpass) 
 

Contractor 
Scarsella Brothers, Inc. 
 
 
 

Project Description 
Phase 1 provides a grade separated crossing of M St and the 
Stampede Pass bound Burlington Northern Santa Fe Railroad tracks by 
taking M St under the rail line.  This will provide significant travel time 
savings for freight traffic both north and south bound.  Phase 2 of the 
project is the design and construction of the Bypass Rd, an arterial 
connection between M St and Auburn Black Diamond Rd, paralleling 
the rail line to keep freight out of residential neighborhoods.   

Recent Progress 
PHASE 1:   Construction bids were opened on January 10

th
, 2012 and Scarsella Brothers, Inc was the low bidder and they 

were awarded the contract. The City held a groundbreaking ceremony on February 28
th
, 2012. Relocation of non-City utilities 

in advance of the project construction continues.  The construction notice to proceed was issued for February 21, 2012 and 
the Contractor began light duty construction work. The project construction is anticipated to last 15 to 18 months, depending 
on train traffic and weather. M Street SE between 4

th
 Street SE and 6

th
 Street SE will be closed to through traffic for 

approximately 1 year beginning on April 16
th
, 2012.  

 
Schedule and Scope changes  
M Street SE between 4

th
 Street SE and 6

th
 Street SE will be closed to through traffic for approximately 1 year beginning on April 16

th
, 2012.  

There are no scope changes.  
 

Environmental Impacts / Compliance  
No significant impacts. 
 

Federal fund Impacts 
Federal funds are included in the right-of-way acquisition for 
phase 1. There are no federal funds in the construction phase.   

 

Project Milestones Scheduled Attained Milestone Outlook 

Environmental Documents 
Approved 

03/10 03/10   

RW Complete 07/11 7/11   

Contract Advertised 12/11 12/11   

Contract Awarded 1/11 1/12  

Groundbreaking 2/11 2/12  

Open to Traffic 7/13 M/Y 
15 to 18 month construction period depending on train traffic and 
weather. 

 

Project Cost Summary: 
 

Preliminary Engineering 

Right-Of-Way 

Construction 

Total Project Cost 

 
 
 
 
 

 
Dollars in  
millions 

 
2.4  

4.6  

15.4  

 22.4 

 

 
Percent 
of total 

 
11%  

21%  

68%  

 100% 

 

2011-2013 Cash Flow (FMSIB expenditures billed to WSDOT): 
 
 

                          Date      Planned        Revised               Actual                           
                              9/11       $     0.00       
                            11/11       $     0.00          
                              2/12       $     0.00         
                              5/12       $     0.75         
                              8/12       $     1.50         
                            11/12       $     1.50         
                              2/13       $     1.50          
                              5/13       $     0.75                  
                              8/13       $     0.00 
 
                 Total  11-13        $  _6.00         
 
Carryover of 11-13              $     0.00             
 
                Total   11-13        $    6.00              
 
     GRAND TOTAL            $      6.00              

Agency Contact Information: Ryan Vondrak, Project Engineer, City of Auburn, 253-931-3086 

Freight Mobility  
Strategic Investment Board 


